

2022 Schedule for F.G. Walton Smith

Version Date: 14-Nov-22

Replaces: 25-Oct-22

Date	JAN	FEB	MAR	APR	MAY	JUN	Date	JUL	AUG	SEP	OCT	NOV	DEC	Date	
1	Holiday (L)	A	A	A	A	A	1	M	Engine Replacement Project	Engine Replacement Project	M	A	A	1	
2	L	A	A	Happell	A	A	2	A			M	A	A	A	2
3	A	A	A	Happell	A	A	3	A			M	A	A	KELBLE	3
4	A	A	A	A	A	A	4	Holiday (L)			M	A	A	KELBLE	4
5	A	A	A	A	A	A	5	M			Sea Trials	Happell	KELBLE	KELBLE	5
6	A	A	A	A	A	A	6	M			M	A	KELBLE	KELBLE	6
7	A	Drill	Drill	A	A	A	7	M			M	A	KELBLE	KELBLE	7
8	A	A	A	A	A	A	8	M			KELBLE	A	KELBLE	KELBLE	8
9	A	A	A	A	A	A	9	A			KELBLE	A	KELBLE	KELBLE	9
10	Drill	A	A	A	A	A	10	A			KELBLE	A	A	A	10
11	A	A	A	A	A	M	11	M			KELBLE	A	A	A	11
12	A	OR	A	A	A	M	12	M			KELBLE	A	Drill	Drill	12
13	A	A	KELBLE	A	A	Drill	13	Drill			KELBLE	A	A	A	13
14	A	A	KELBLE	A	A	M	14	M			KELBLE	A	A	A	14
15	A	A	KELBLE	A	A	M	15	M			A	A	A	A	15
16	A	A	KELBLE	A	MOB	M	16	M			A	A	A	A	16
17	Holiday (L)	A	KELBLE	A	BARINGER	M	17	M			A	A	A	A	17
18	A	A	KELBLE	A	BARINGER	M	18	M			A	A	A	A	18
19	A	A	KELBLE	A	DEMOB	M	19	M			A	A	A	A	19
20	A	A	A	A	A	Holiday (L)	20	M			HANSELL	A	A	A	20
21	A	Drill	A	A	A	M	21	M			A	Drill	A	A	21
22	KELBLE	M	A	A	A	KELBLE	22	M			Happell	A	A	A	22
23	KELBLE	NSF Inspection	A	A	A	KELBLE	23	M			Happell	A	Holiday (L)	Holiday (L)	23
24	KELBLE	NSF Inspection	A	A	A	KELBLE	24	M			A	Holiday (L)	L	L	24
25	KELBLE	A	A	A	A	KELBLE	25	M			A	Holiday (L)	L	L	25
26	KELBLE	A	Happell	A	A	KELBLE	26	M			M	A	A	Holiday (L)	26
27	KELBLE	A	Happell	A	A	KELBLE	27	M			M	A	A	Holiday (L)	27
28	KELBLE	A	Drill	A	A	M	28	M			M	A	A	L	28
29	A		A	A	A	M	29	M			M	A	BARINGER	L	29
30	A		A	A	A	Holiday (L)	30	M			Sea Trials	A	BARINGER	Holiday (L)	30
31	A		A		A		31					A		L	31